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ESTIMATE RUN 07/31/2008

ESTIMATE SUMMARY 14:01:19

CONTID: C16801         ESTIMATE NO: 0003 PROG 2005

PCN: 16801-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 Dowd Landslide PERCENT TIME:

PROJECT NO: IM 0702-281                   

I-70 Dowd Landslide

NAME OF ROAD: 070A

PROJECT COUNTIES: EAGLE

CONTRACTOR:

HAYWARD BAKER, INC. PAY PERIOD ENDING 07/31/2008 DATE TIME STARTED 04/23/2008

11575 WADSWORTH BLVD. DATE LET 04/30/2008 DATE WORK BEGAN 05/05/2008

 DATE AWARDED 04/30/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/03/2008 DATE ACCEPTED

BROOMFIELD CO 80020     303 469-1136 DATE NOTICE TO PROCEED 04/23/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,975,210.89 PARTICIPATING $ $ 991,301.55

AWARD PROJECT AMT: 2,983,703.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,164.17

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

56.18

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/17/2008 ??:??:??

8/29/2008 ??:??:??

51.80%

2,398,238.18

991,301.55

991,301.55

990,137.38

$

$

$

$

2,576,972.71

0.00

2,576,972.71

0.00

2,576,972.71

-44,755.55

0.00

2,532,217.16

0.00

AMOUNT DUE 2,532,217.16 990,137.38

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 990,137.38

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

100.0
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PCN: 16801-BID    ESTIMATE RUN 07/31/2008

PROJECT: IM 0702-281                   ESTIMATE NO: 0003 14:01:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF WALL 100.000 100.000

LF  0.000 0.00

240.00000 100.000 24,000.00

202-00155  
 

0010 *UNCLASSIFIED EXCAVATION 7,123.000 3,615.000

CY  3,508.000 290,462.40

82.80000 7,123.000 589,784.40

203-00000  
 

0015 *BACKHOE 80.000 14.000

HOUR 0.000 0.00

132.00000 14.000 1,848.00

203-01510  
 

0020 *LABORER 80.000 0.000

HOUR 2.000 93.60

46.80000 2.000 93.60

203-02330  
 

0025 *EROSION LOG (12 INCH) 1,600.000 372.000

LF  40.000 614.40

15.36000 412.000 6,328.32

208-00002  
 

0030 *CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

1,308.00000 1.000 1,308.00

208-00045  
 

0035 *STORM DRAIN INLET PROTECTION 2.000 2.000

EACH 0.000 0.00

450.00000 2.000 900.00

208-00050  
 

0040 *EROSION CONTROL SUPERVISOR 40.000 4.000

HOUR 4.000 288.00

72.00000 8.000 576.00

208-00205  
 

0045 *SEEDING (NATIVE) 2.000 0.000

ACRE 0.000 0.00

2,520.00000 0.000 0.00

212-00006  
 

0050 *SOIL RETENTION BLANKET (STRAW/COCONUT) 9,800.000 0.000

SY  0.000 0.00

3.60000 0.000 0.00

216-00041  
 

0055 BLOCK FACING 2,000.000 0.000

SF  0.000 0.00

22.50000 0.000 0.00

504-04410  
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PCN: 16801-BID    ESTIMATE RUN 07/31/2008

PROJECT: IM 0702-281                   ESTIMATE NO: 0003 14:01:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REINFORCED CONCRETE FACING 16,000.000 9,728.000

SF  5,184.000 198,288.00

38.25000 14,912.000 570,384.00

504-04430  
 

0065 CONCRETE CLASS B 3.000 0.000

CY  0.000 0.00

225.00000 0.000 0.00

601-01000  
 

0070 CEMENT GROUT 13,000.000 6,624.500

CF  4,056.500 152,118.75

37.50000 10,681.000 400,537.50

601-06300  
 

0075 2 INCH PERFORATED PIPE UNDERDRAIN 975.000 790.000

LF  0.000 0.00

12.00000 790.000 9,480.00

605-00020  
 

0080 FENCE (TEMPORARY) 600.000 500.000

LF  0.000 0.00

1.80000 500.000 900.00

607-11580  
 

0085 GROUND ANCHOR 16,000.000 7,893.000

LF  5,908.000 301,308.00

51.00000 13,801.000 703,851.00

618-08900  
 

0090 *CONSTRUCTION SURVEYING (HOURLY) 90.000 83.500

HOUR 6.000 900.00

150.00000 89.500 13,425.00

625-00001  
 

0095 MOBILIZATION 1.000 1.000

L S 0.000 0.00

132,625.00000 1.000 132,625.00

626-00000  
 

0100 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.000 0.00

12,835.00000 0.000 0.00

626-01000  
 

0105 *FLAGGING 100.000 0.000

HOUR 0.000 0.00

30.24000 0.000 0.00

630-00000  
 

0110 *TRAFFIC CONTROL INSPECTION 80.000 29.000

DAY 33.000 1,980.00

60.00000 62.000 3,720.00

630-00007  
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PCN: 16801-BID    ESTIMATE RUN 07/31/2008

PROJECT: IM 0702-281                   ESTIMATE NO: 0003 14:01:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRAFFIC CONTROL MANAGEMENT 10.000 2.000

DAY 2.000 1,404.00

702.00000 4.000 2,808.00

630-00012  
 

0120 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 0.000

EACH 0.900 43.20

48.00000 0.900 43.20

630-80341  
 

0125 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 32.000 5.500

EACH 16.100 772.80

48.00000 21.600 1,036.80

630-80342  
 

0130 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 0.000

EACH 10.800 518.40

48.00000 10.800 518.40

630-80343  
 

0135 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 9.000 3.000

SF  2.400 72.00

30.00000 5.400 162.00

630-80344  
 

0140 *PORTABLE MESSAGE SIGN PANEL 3.000 2.000

DAY 1.000 6,600.00

6,600.00000 3.000 19,800.00

630-80359  
 

0145 *GUARDRAIL TYPE 7 (TEMPORARY) 1,250.000 300.000

LF  825.000 2,079.00

2.52000 1,125.000 2,835.00

630-80376  
 

0150 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

3.000 1.000

EACH 1.700 7,140.00

4,200.00000 2.700 11,340.00

630-85006  
 

0155 F/A MINOR CONTRACT REVISIONS 1,292,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0160 F/A HORIZONTAL DRAINS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0175 TRAFFIC CONE CO 2 MCR #1 107.000 0.000

EACH 96.300 963.00

10.00000 96.300 963.00

630-80380  
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PCN: 16801-BID    ESTIMATE RUN 07/31/2008

PROJECT: IM 0702-281                   ESTIMATE NO: 0003 14:01:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 DRUM CHANNELIZING DEVICE CO 2 MCR #1 71.000 17.500

EACH 46.400 1,856.00

40.00000 63.900 2,556.00

630-80360  
 

0185 F/A INCLINOMETERS CO 3 MCR #2 31,449.490 31,449.490

F A 0.000 0.00

1.00000 31,449.490 31,449.49

700-70035  
 

0190 CRANE (CRAWLER) CO 4 MCR #3 100.000 50.000

HOUR 50.000 11,500.00

230.00000 100.000 23,000.00

203-01600  
 

0195 MICROPILE (6 INCH) 6 INCH MICROPILES TO SUPPORT 
SCALLOP WALL ON WESTBOUND I-70

6,600.000 0.000

LF  0.000 0.00

109.00000 0.000 0.00

503-01060  
 

0200 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) THIS ITEM
IS NEEDED FOR LANE CLOSURE ON I-70.

1.000 0.000

DAY 0.900 450.00

500.00000 0.900 450.00

630-85041  
 

0205 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) ITEM USED FOR LANE CLOSURE WESTBOUND I-70

1.000 0.000

EACH 0.900 1,350.00

1,500.00000 0.900 1,350.00

630-80358  
 

0210 ANCHOR TEST ANCHER TESTS ON TIEBACKS. 14.000 0.000

EACH 14.000 10,500.00

750.00000 14.000 10,500.00

618-09040  
 

CAT 0200 $991,301.55 2,568,572.71CURRENT AMT 4,966,810.89 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0165 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,200.00000 1.000 7,200.00

620-00002  
 

0170 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

620-00020  
 

CAT 0400 $0.00 8,400.00CURRENT AMT 8,400.00 $$

PROJECT TOTAL 991,301.55 $ 2,576,972.71CURRENT AMT 4,975,210.89 $$


